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Cleanup Offics 

Aprill3,2011 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 

Kristine Koch 
U.S. Enviromnental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

Re: Lower Willamette^River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for March 2011 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN MARCH 2011 

• A draft response to EPA's February 25, 2011 RI FS schedule letter and a request for an extension 
of the deadline to invoke dispute resolution was provided for EPA consideration on March 9, 
2011. 

• The BHHRA new risk scenario tables were provided to EPA on March 17, 2011. 
• The LWG's response to EPA's February 25, 2011 RI FS schedule letter was provided to EPA on 

March 18, 2011. 
• The LWG's response to EPA's March 16, 2011 letter regarding the use of chemical versus 

contaminant was provided to EPA on March 30, 2011. 

Deliverables Approved by EPA 

None. 

Deliverables Submitted to EPA 

• The Draft Treatment Technology Evaluation, Draft Mitigation Determination Approach for Use 
in the FS and Draft Feasibility Study Costing Approach FS tools memos were provided to EPA 
on March 15,2011. 

• The Draft Identification of "COCs" and Contaminant Mobility Evaluation Criteria for the Draft 
FS tools memo was provided to EPA on March 16, 2011. 

• The Draft Dredging Water Quality Evaluation FS tools memo was provided to EPA on March 31, 
2011. 

Comments/Documents Provided by EPA 
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March 2, 2011: EPA provided comments on the January 31, 2011 Final Stormwater Loading Calculations 
Methods Report. 

March 9, 2011: EPA provided feedback on the February 23, 2011 MNR modeling presentation. 

March 11,2011: EPA granted a one week extension of the deadline to invoke dispute resolution on 
EPA's February 25, 2011 RI FS schedule letter related to the deadlines for submittal of the revised RI and 
draft FS reports. ; 

March 16, 2011: EPA provided a letter regarding the use of the term chemical versus contaminant. 

March 17, 2011: EPA provided a determination regarding the submittal dates for the revised RI and draft 
FS reports by email. 

March 30, 2011: EPA provided a response by email to the LWG's March 30,2011 response to EPA's 
March 16, 2011 letter regarding the use of chemical versus contaminant. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is potentially plaimed for April, May, Jime, and July 2011 includes the 
following: 

April 6, 2011: Alternatives Screening Materials 
April 12, 2011 Alternatives Screening Presentation to EPA 
April 2011: Revision to Final Stormwater Loading Calculations Methods Report 
April 2011: Response to EPA March 9, 2011 MNR Modeling Presentation Comments 
May 2, 2011: Draft Final BHHRA 
June 2011: Key Draft FS Elements Check-m 
July 5, 2011: Draft Final BERA 

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS. 
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA coitmients or approvals are required. Table 2 - Status of LWG 
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWGbelieves that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed. 
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If you have any questions, please give me a call at (503) 688-5057. 

Sincerely, 

u 
Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Kristine Koch, EPA (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Michael Kamosh, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jeimifer Peers, Stratus Consulting (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS 

Deliverable^ 

Treatment Technolosv Evaluation 
Tools Memo 

Draft Mitigation Determination 
Approach for Use in the FS Tools 
Memo 

Draft Feasibilitv Studv Costing 
Approach Tools Memo 

Draft Identification of "COCs" 
and Contaminant Mobilitv 
Evaluation Criteria For the Draft 
FS Tools Memo 

Dredsim Water Oualitv 
Evaluation Tools Memo 

Alternatives Screening Materials 

Draft Final BHHRA 

Kev Draft FS Elements 
Presentation 

Draft Final BERA 

Submittal 
Deadline^ 

04/12/2011 

05/02/2011 

06/22/2011 

07/05/2011 

Status/ Comments 

Submitted 03/15/2011 

Submitted 03/15/2011 

Submitted 03/15/2011 

Submitted 03/16/2011 

Submitted 03/31/2011 

EPA Comments 
Target Date 

Notes: 

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

^ - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all fmal documents are due to 
EPA 30 days following receipt of comments from EPA. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS 

Deliverable* Submittal 
Deadline^ 

Status/ Comments EPA 
Comments 
Target Date 

Round 1 
Compilation of Information for 
Sources Between RM 11 and 11.6 
East Bank of Portland Harbor 

Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling of Benthic 
Invertebrate Tissue 

Final Round 2 QAPP Addendum 
6: Sampling of Benthic 
Invertebrate Tissue 

November 2007 

11/23/2005 

TBD 

Submitted to EPA and DEQ 
11/21/2007. Need written 
response from DEQ and EPA that 
upland sources are under 
investigation consistent with the 
Road to the ROD. 

Submitted 11/23/2005; approved 
with conditions on 12/6/2005; a 
fmal QAPP addendum is required 

On 2/9/2006, the LWG submitted 
a response to EPA's comments on 
the 11/23/2005 version of the 
QAPP addendum. The LWG has 
not heard back from EPA on that 
response. The LWG believes that 
a fmal QAPP in not required. 
Need EPA agreement that this 
final QAPP is not required. 

12/8/2005 

Hydro/Sed Modeling 
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

Groundwater Pathway 
Draft Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan 

Round 2 Groundwater Pathway 
Assessment Sampling and 
Analysis Plan - Response to EPA 
Comments 

Revised Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan (including 
Appendix A - Site Summaries and 
Appendix B - Pilot Study Data 
Report) 

4/22/2005 

TBD 

TBD 

Submitted 4/22/2005; EPA 
comments received 6/3/2005 

Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 
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Deliverable' 

Round 2 FSP for Sampling of 
Shoreline Seeps at Human Use 
Beaches 

Revised Round 2 FSP for 
Sampling of Shoreline Seeps at 
Human Use Beaches 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 

Revised Transition-Zone Water 
FSP Addendum 1 
Sampling Plans for ExxonMobil, 
Siltronic, Gasco, and Arkema 

Revised Transition-Zone Water 
FSP Addendum 2 

Submittal 
Deadline^ 

4/29/2005 

No longer 
needed 

3/27/2006 

10/7/2005 

3/27/2006 

3/27/2006 

Status/ Comments 

Submitted 4/29/2005; EPA 
comments received 6/10/2005 

The only seep determined to pose 
a potentially complete exposure 
pathway is discharge from Outfall 
22B. The existing data from 
Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation 
(Category 1/QA2). Based on the 
Round 2 Report evaluations, no 
additional seep data are needed. 
Therefore, this FSP is no longer 
needed. 

Redline version submitted 
3/27/2006; EPA needs to provide 
final approval of this FSP. This 
revised FSP was prepared and 
submitted after the associated 
field work was completed. 

Submitted 10/7/2005: Conditional 
approval of proposed changes to 
the QAPP addendum received 
from EPA on 9/30/2005. EPA 
needs to provide fmal approval of 
this QAPP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. 

Submitted 3/27/2006. EPA needs 
to provide final approval of this 
FSP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed. 

Submitted 3/27/2006. EPA needs 
to provide final approval of this 
FSP. Approval to conduct 
sampling was provided by EPA 
on 10/13/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed. 

EPA 
Comments 
Target Date 

4/28/2006 
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Deliverable' Submittal 
Deadline^ 

Status/ Comments EPA 
Comments 
Target Date 

Natural Attenuation 
Step 2 Natural. Attenuation 
Evaluation Report 

No longer 
needed 

Tech Memos 
Revised TRY Selection TM 

Second Revision Preliminary 
Risk Evaluation Approach TM 

Comprehensive ERA Approach 
TM 

Revised Comprehensive ERA 
Approach TM 

Process for Derivation of PRGs 
TM 

Draft Approach to Determining 
Background for the Portland 
Harbor Superfund Site 

Revised Approach to Determining 
Background for the Portland 
Harbor Superfund Site 

10/23/2004 

1/7/2005 

6/27/2004 

TBD 

1/20/2005 

3/3/2006 

7/20/2006 

Submitted; EPA comments 
received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the fmal TRY 
Selection TM with the PRE. The 
final TRY Selection TM was 
submitted as an appendix to the 
9/9/2005 PRE. 

Submitted; EPA comments 
received 3/4/2005. On 6/10/2005, 
EPA directed the LWG to submit 
the fmal PRE approach TM with 
the PRE. The final PRE Approach 
was submitted as an appendix to 
the 9/9/2005 PRE. 

Submitted; EPA comments 
received 10/1/2004 

In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable. The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement 
that this deliverable is no longer 
needed. 

Submitted; EPA comments 
received 6/30/2006; a revised tech 
memo is not required. 

Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

The revised approach to 
determining backgroimd for the 
Portland Harbor Superfiind Site 
will be provided in the Draft RI 
Report 

3/21/2005 

5/2/2006 
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Deliverable' 

Process for Delineating the Extent 
of Contamination Upstream and 
Downstream of the ISA 

COPC Selection Interim 
Deliverable 

Submittal 
Deadline^ 

7I/23/20O6 

ECOLOGICAL RISK ASSESSMENT 

Ecological Preliminary Risk 
Evaluation (PRE) 

Round 2 Benthic Assessment 
Interpretation Report 

Food Web Modeling Report: 
Evaluating Trophic Trace and the 
Arnot and Gobas Models for 
Application to the Portland 
Harbor Superfund Site 

Revised Ecological Water 
Screening Levels ' 

Feasibility Study 
Literature Survey of Treatability 
Studies 

Round 3B (FS) Side-scan Sonar 
Data Report 
Treatment Technologies 
Screening Table 

9/9/2005 

3/17/2006 

11/4/2005 

5/26/2006 

October 2007 

September 2008 

Early May 2009 

Status/ Comments 

The approach for Delineating the 
Extent of Contamination 
Upstream and Downsfream of the 
ISA will be provided in the Draft 
RI Report 

In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable. The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement 
that this deliverable is no longer 
needed. . 

Submitted 9/9/2005; EPA 
comments received 4/28/2006, a 
revised PRE is not required 

Submitted 3/17/2006; EPA 
comments received 7/6/2006 

Submitted 11/4/2005; EPA 
comments received 3/10/2006 

Submitted 5/25/2006; directive 
EPA comments received 
9/15/2006, and a correction to the 
xylene AWQC on 9/27/06. 
Additional revisions were 
submitted on 10/13/2006. 

Submitted 10/31/2007. EPA 
comments received 2/15/08. A 
revised deliverable is not 
required, EPA comments 
indicated that they should be 
addressed in the FS. 

Submitted 5/18/2009 

Submitted 6/5/2009; EPA 
comments received 7/9/2009 

EPA 
Comments 
Target Date 

11/8/2005 

5/16/2006 

1/3/2006 

7/9/2006 

Jan-08 

7/6/2009 
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Deliverable' 

Screening of Disposal Facilities 
for the Feasibility Study 
Memorandum 

Early Preliminary Remediation 
Goals (PRGs) 

Benthic Toxicity AOPCs Check In 
Materials 

Treatment Technolosv Evaluation 
Tools Memo 

Draft Mitigation Determination 
Approach for Use in the FS Tools 
Memo 

Draft Feasibilitv Studv Costing 
Approach Tools Memo 

Draft Identification of "COCs " 
and Contaminant Mobilitv 
Evaluation Criteria For the Draft 
FS Tools Memo 

Dredging Water Oualitv 
Evaluation Tools Memo 

Alternatives Screening Materials 

Kev Draft FS Elements 

Submittal 
Deadline^ 

Mid May 2009 

Late March 2009 

September 2010 

• 

Status/ Comments 

Submitted 6/18/2009; EPA 
comments received 7/10/2009 

Submitted 3/27/2009 

Submitted 9/07/2010 

Submitted 03/15/2011 

Submitted 03/15/2011 

Submitted 03/15/2011 

Submitted 03/16/2011 

Submitted 03/31/2011 

EPA 
Comments 
Target Date 

7/2/2009 

General Field/Data/RI Reporting 
Validated Analytical Results 90 days 

following 
completion of 
each sampling 
activity 
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Deliverable' 

Comprehensive Round 2 Site 
Characterization Summary and 
Data Gaps Analysis Report 

Draft Sediment Mobility Testing 
Data Report 

Draft Baseline Ecological Risk 
Assessment Report 

Draft Baseline Human Health 
Risk Assessment Report 

Draft Remedial Investigation 
Report 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Supporting Electronic 
Information for Draft Benthic 
BERA 

Draft Final BHHRA 

Draft Final BERA 

Submittal 
Deadline^ 

2/21/2007 

August 2009 

Early September 
2009 

Late September 
2009 

Late October 
2009 

Mid November 
2009 

November 
2009 

5/2/2011 

7/5/2011 

Status/ Comments 

Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and G 
received 1/15/08; comments on 
Section 10 received 3/20/08; 
comments on Section 11 received 
5/16/08; comments on Appendix 
E received 8/8/08. This 
document was never intended to 
be revised or approved by EPA; 
comments will be addressed in 
the Draft RI Report. 

Submitted 8/11/2009 

Submitted 9/2/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 
EPA benthic approach comments 
received 09/27/2010. 

Submitted 9/23/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 

Submitted 10/27/2009 
EPA comments received 
07/16/2010 

Submitted 11/13/2009 
EPA benthic approach comments 
received 09/27/2010. 

Submitted 11/19/2009 

EPA 
Comments 
Target Date 

EPA comments not 
anticipated 

11/2/2009 

11/23/2009 

12/27/2009 

01/13/2009 

01/19/2010 
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Deliverable Submittal 
Deadline^ 

Status/ Comments EPA 
Comments 
Target Date 

STORMWATER 
Stormwater Loading Check-in 
Materials 

Revised Stormwater Loading 
Calculation Methods 

Final Stormwater Loading 
Calculation Methods 

2/1/2009 

April 
2010 

Submitted 2/18/2009; EPA 
comments received 5/6/2009 

Submitted 04/30/2010; EPA 
comments received 08/17/2010 

Submitted 01/31/2011: 

6/30/2010 

3/31/2011 

SEDIMENT 
Round 3B Field Sampling Plan: 
Sediment Sampling and Benthic 
Toxicity Testing 

Upriver and Multnomah Channel 
Sediment Evaluation and Field 
Sampling Plan Technical 
Approach 

Draft Round 3B Surface and Core 
Sediment FSP Preliminary 
Technical Memorandum 

Draft Round 3B Erosion Core 
Sediment FSP Technical 
Memorandum 

Round 3B QAPP Addendum 10 
for Sediment Sampling 

August 2007 

November 2007 

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

Submitted 12/17/2007. Need EPA 
approval of this QAPP 
Addendum. 

FATE & TRANSPORT 
Draft Chemical Fate & Transport 
Model Development and Data 
Gaps Identification Report 

F&T Surface Sediment FSP -
Addendum to 3B Sediment FSP 

July 2007 

December 2007 

Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 
Submitted 12/10/2007; EPA 
comments received 1/2/08. 
1/16/08 LWG agreed with EPA 
not to perform.the sampling. 
Need EPA agreement that this 
deliverable is no longer needed. 
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Deliverable' 

Draft Bioaccumulation Modeling 
Report 

Submittal 
Deadline^ 

Status/ Comments 

Submitted 7/27/2009 

EPA 
Comments 
Target Date 

CULTURAL RESOURCES 
Draft Cultural Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not 
time-critical at this 
point in the project 

Notes: 

' - Bolded DeUverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

^ - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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